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This operation is implemented through the CENTRAL EUROPE Programme
and co-financed by the ERDF

	CE Project „Danube Limes – UNESCO World Heritage“

1 CE 079 P4

Coordination workshop Budapest, 11. 10. 2010

“Budget change management”
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KÖH


Kulturális Örökségvédelmi Hivatal

Táncsics M. 1. Budapest, H-1014

www.koh.hu
PROGRAMME

9.30–9.50

Arrival at the ship “Gönyű”, Vigadó square, Budapest
The ship leaves at 10.00 a.m. from Vigadó square
10.10-10.25


3rd progress report – remarks of JTS – solutions offered (Judit Saád)

10.25-10.45

Budget underspending (Anton Schabl)
10.45-11.15 Overview of budget (Anton Schabl)

11.15-11.30 Coffee break
11.30-11.45 Forecast of the 4the reporting period -  table with figures (Anton Schabl)
11.45 – 12.30 Activities and outputs per WPs (responsible PPs) (Judit Saád)
Deviations - consequence

12.30–13.30 
Lunch 
13.30-14.30
Overview of project work done until 30 September


Each partner presents its work in 10-10 minutes

14.30-15.00 Communication strategy (Sonja Jilek)

15.00-15.15 Coffee break

15.15- 16.15 Communication strategy continued 
 16.15 -         Other
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